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2. Award or Grant 

Number:
08-10-S13008

4.  EIN: 840644741

1. Recipient Name 
6. Report Date 

(MM/DD/YYYY)
01/28/2015

3. Street Address

7.  Reporting Period 

End Date: 

(MM/DD/YYYY)

12/31/2015

8.  Final Report  9. Report Frequency

Yes Quarterly

No  

    Start Date: (MM/DD/YYYY) 7/1/2013
10b. End Date: 

(MM/DD/YYYY)

Project Type (Capacity 

Building, SCIP Update,

Project Deliverable 

Quantity (Number & 

Indicator Description)

Total Federal 

Funding Amount

Total Federal Funding 

Amount expended at the 

end of this reporting 

period

1 Stakeholder Meetings

21 Meetings/590 

Attendees (included 

presenting at 3 

conferences)
2 Broadband Conferences 10

3 Staff Hires 0

4 Contract Executions 1

5 Governance Meetings 2 Meetings/25 Attendees

6 Education and Outreach

17 presentations / 4 

Coverage Objective 

Webinars/1 meeting with 

New Mexcio/1 

Demonstration Network 

outreach visit/3 

newsletters to 6,223 

recipients (see #6 below 

for additional stats)

7
Subrecipient Agreement 

Executed
0

8 Phase 2 - Coverage Stage 5

9
Phase 2 – Users and Their 

Operational Areas
Stage 5

10
Phase 2 – Capacity 

Planning
Stage 5

11
Phase 2 – Current 

Providers/Procurement
Stage 5

12
Phase 2 – State Plan 

Decision
Stage 1

11.  List the individual projects in your approved Project Plan

12/31/2017

11a.  Describe  your progress meeting each major activity/milestone approved in the Baseline Report for this project;  any challenges or obstacles encountered and mitigation strategies you have employed; planned major activities for the next 

quarter; and any additional project milestones or information. 

Percent of Total Federal Amount expended

10a. Project/Grant Period

U.S. Department of Commerce                                                                                                                                                                                                                                                                                                                                                                                                                          

Performance Progress Report 

Colorado Department of Public Safety

9195 East Mineral Avenue, Suite 200

5. City, State, Zip Code Centennial, Colorado  80112
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Website Sessions
Website Users

(% of New Users)
Website Page Views Newsletter Recipients

Email Newsletter 

Open Rate (%)
Media Mentions Twitter Followers (Total) Facebook Likes

YouTube 

Views/Minutes 

Watched
October 2015 433 303 (59.35%) 972 2068 28.90% 0 662 2 271 views/978 min

November 2015 303 469  (58.78%) 1,406 2085 27.90% 2 680 4 380 views/890 min

 December 2015 972 494  (67.12%) 1,303 2070 31.40% 0 697 0 398 views/2205 min

12a. If the project is not fully staffed, describe how any lack of staffing may impact the project’s time line and when the project will be fully staffed.
12. Personnel 

11b. If the project team anticipates requesting any changes to the approved Baseline Report in the next quarter, describe those below. Note that any substantive changes to the Baseline Report must be approved by the Department of 

Commerce before implementation. 

1/The FNC Program Staff, SPOC and/or FirstNet Colorado Governing Body (FNCGB) members presented/participated at the following meetings during the quarter (October - December 2015): FirstNet SPOC Meeting, CO NENA/APCO Conference, South 

All Hazards Region, Grand County, Colorado State Fire Chiefs, San Luis Valley All Hazards Region, FirstNet Applications Workship, Statewide 911 Meeting, Jefferson County Mayors and Councilpersons Meeting, 911 Goes to Denver, Int'l Tech Rescue 

Symposium (ITRS), Unmanned Aerial Vehicle (UAV) Symposium, Elbert County, West All Hazards Region, LTE North America, Colorado Counties Inc Front Range District, an Outreach Webinar with the Oregon FirstNet team, and 4 webinars providing 

an overview of the coverage objectives and data collection submissions to FirstNet. 

Since the start of SLIGP, outreach efforts have reached the following stakeholders: (previous updates may not have been inclusive of all meetings; corrected here)

62 of 64 counties contacted, representing 96.8% of all Colorado counties (at multiple meetings)

13 State Agencies or Divisions

17 All Hazards/Homeland Security Regions (at multiple meetings/visits per region now)

35 Government/Trade/Disciplinary Organizations (at multiple regional meetings)

3   911 Authority Boards or PSAPs

2 Tribes (100%)

 

2/Two program staff attended the NPSTC/PSCR Deployables Working Group meeting in Boulder on 10/1/15. The SPOC and 3 program staff attended the SPOC conference in Westminster, CO on 10/7 and 10/8/15. Two program staff attended the 

PSCR Location Based Services R&D Summit in Boulder, CO on 10/21 and 10/22/15.  The SPOC and 1 Program Staff attended the FCC-CU Boulder's Public Safety Cyber Summit on 12/7/15. See #1 for the conferences where staff participated as 

presenters. 

3/Effective 12/1/15, the employee filling the Public Safety Broadband Program Manager position was transitioned by OIT to the Broadband Implementation Manager, a general funded position.  This position will be responsible for all duties previously 

managed by the Public Safety Broadband Program Manager, however those duties will no longer be funded by SLIGP.

Colorado's team was asked to speak out of state and at various events (FN SPOC meeting in Colorado, (ITRS in Oregon, FirstNet Applications Workshop in TX, LTE North America in TX) during this quarter.  They have been pleased to share best practice 

information on various program activities, including the CPW demonstration network which was a great success in terms of demonstrating the value of the future PSBN to a state agency which is still determining how best to deploy technology to 

operate more efficiently.

11d. Describe any success stories or best practices you have identified. Please be as specific as possible.

11c. Provide any other information that would be useful to NTIA as it assesses this project’s progress. 

N/A.

8 – 12/ Data collection continues in these areas on a limited basis.  Additional CAD data was provided by 4 more agencies. The State Plan Decision is still in Stage 1 Process Development only.

4/A PO was cut to the Texas A&M Engineering Extension Service for $20,000 on 12/1/15 (well under alloted budget of $30,000).  Due to the small amount, only a quote was required according to state procurement rules.  This will be in support of 

modifying the Texas LTE On-line Training Curriculum specific to Colorado.  It will be hosted on the Colorado training website www.CO.TRAIN.org.  The FNC will be convening a training working group in January 2016 to approve all modifications specific 

to the Colorado version of the training.  Anticipated go-live date would be April or May, 2016.

5/October and November 2015 (December was canceled due to the holidays) FirstNet Colorado Governing Board (FNCGB) meetings (25 total attendees/2 meetings) were held with the Colorado members in person and via Web/Conference Bridge.

6/ The SPOC and FNC Program Staff participated in each quarterly FirstNet SPOC call, calls with the FirstNet Region VIII lead, the WestNet bi-weekly call and attended the FirstNet Board and Special Board Meetings via web session.  Staff provides 

monthly programmatic updates (in person whenever possible) to all of the major Land Mobile Radio and Public Safety Communications stakeholder groups (e.g., Consolidated Communications Network of Colorado (CCNC), Rocky Mountain Harris 

Users Group, Public Safety Communications Subcommittee (PSCS), and All Hazards Region/Homeland Security Coordinators Meeting, 911 PUC Task Force.)  FNC Program Staff also participates, when available at the PSCR Location Based Services and 

Analytics Working Groups, and various NPSTC Broadband Working Groups on Priority/Quality of Service, Deployables and Local Control, and the FEMA Regional Emergency Communications Coordination Working Group (RECCWG) calls for Region 8 to 

provide regular programmatic updates.    Additionally, the FNC team facilitated a demonstration network for Colorado Parks and Wildlife (CPW) for use during their Wildlife Checkpoint on 10/20 and 10/21/15.  The network and services were donated 

by various vendors, and the database and application were provided by CPW.  A visit to the event for employees from FirstNet, the FCC, the PSCR and the Omaha Fire Department occurred on 10/21/15.  A video and synopsis of the event can be found 

at: https://sites.google.com/a/state.co.us/firstnetcolorado/wildlifecheckpoint2015.  On 12/15/15, the SPOC and program staff met in person and by phone with 2 representatives from the state of New Mexico network and with ADCOM staff 

regarding their Early Builders networks and other planning synergies.

Internally, Staff efforts for the quarter included working on the following: FirstNet Colorado branding, marketing, website (www.firstnetcolorado.org), outreach planning, and newsletter publications.  Media Mentions: 3 Total for the Quarter can be 
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Job Title FTE% Change 

Public Safety Broadband 

Program Manager 1

Title and level of effort 

modified based on 

approved grant 

modification.

Outreach and Education 

Manager 1

Title and level of effort 

modified based on 

approved grant 

modification.

Project Coordinator 0

Title and level of effort 

modified based on 

approved grant 

modification.

Grant Program Manager 0.2 None
Grant Analyst 0.2 None
Grant Accountant 0.2 None

Administrative Support 0
Position removed with 

budget modification.

Signals Analytics, LLC Vendor Y Y 6/3/2015 12/3/2016 $245,750.00 $0.00

TBD
Vendor/State and 

Local Government
N N TBD TBD $180,000.00 $0.00

TBD
Vendor/State 

Government
N N TBD TBD $30,000.00 $0.00

Texas A&M Engineering 

Extension Service

Vendor/ 

Government
N

Y/ PO was issued 

because cost was 

under $25000, no 

other 

procurement 

vehicle needed

12/1/2015 6/1/2016 $30,000.00 $0.00

TBD Vendor N N TBD TBD $275,264.00 $0.00

Covendis Vendor
Bid Process completed in 

April 2015
PO Executed 5/4/2015 2/3/2016 $57,855.00 $0.00

See #3 above.

12b.  Staffing Table

Provide support for SLIGP outreach activities

10/1/15 - 11/30/15 Provide support for SLIGP outreach activities.  Effective 12/1/15, the employee filling the Public Safety Broadband Program Manager position 

was hired in by OIT as the Broadband Implementation Manager, a general funded position.  This position will be responsible for all duties previously managed by 

the Public Safety Broadband Program Manager, however those duties will no longer be funded by SLIGP.

13b. Describe any challenges encountered with vendors and/or subrecipients. 

Provide project coordination/administrative support 

for SLIGP data collection activities, governance 

meetings, and outreach activities.  New contractor 

position hired using state contract through Covendis - 

May 4, 2015 - February 3, 2016.  If employee is 

successful, he may be hired as an FTE through the 

State funded by SLIGP until the end of the grant period 

(12/31/17).  Approved grant modification request 

reflects funding this new position through end of 

grant.

A/V, Graphics and Production Services associated with 

development of videos, website or other marketing 

graphics/materials and other production costs 

associated with the education and outreach element 

of the program.

Subcontracts: Technical Support-MOUs, Data 

Collection, Coverage Objectives, Training and 

RFP/Public Notice response assistance

Legal/MOU Subcontracts: Costs associated with state, 

municipal, county and private (outside) legal expertise 

on specific issues related to legal/MOU efforts

Total Matching Funds 

Allocated

Provide support for grant management and reporting requirements

Provide support for grant management and reporting requirements

Start Date End Date

13. Subcontracts (Vendors and/or Subrecipients)

13a. Subcontracts Table – Include all subcontractors.  The totals from this table must equal the “Subcontracts Total” in Question 14f.

Training Services/costs associated with development 

of on-line training programs and materials to enable 

training of local, tribal, and state stakeholders on LTE 

technology.

General Contractual Services for data collection and 

analysis based on future requirements set out by 

FirstNet or NTIA.

Provide support for SLIGP program, education and outreach activities..  Position anticipated to be filled as staff starting in February - March 2016.

Project (s) Assigned

Name 

Provide support for budget management and reporting requirements

Subcontract Purpose
Type 

(Vendor/Subrec.)
RFP/RFQ Issued (Y/N)

Contract 

Executed (Y/N)

Total Federal Funds 

Allocated

Provide administrative support for grant management, governance meetings, and outreach activities
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Approved Matching 

Funds (3)

Federal Funds Expended 

(5) 

Approved Matching 

Funds Expended (6)

Total funds Expended 

(7)

$0.00 $417,612.86 $0.00 $417,612.86 
$0.00 $114,497.82 $0.00 $114,497.82 
$0.00 $76,948.61 $0.00 $76,948.61 

$0.00 $0.00 $0.00 $0.00 

$0.00 $15,648.20 $0.00 $15,648.20 

$0.00 $188,841.75 $0.00 $188,841.75 

$625,247.00 $29,320.31 $123,878.47 $153,198.78 

$0.00 $0.00 $0.00 $0.00 

$625,247.00 $842,869.55 $123,878.47 $966,748.02 

20% 87% 13% 100%

Date: 

Columns 2, 3 and 4 must match your current project budget for the entire award, which is the SF-424A on file.
Only list matching funds that the Department of Commerce has already approved.

Project Budget Element (1) Federal Funds Awarded (2) Total Budget (4) 

e. Supplies $37,444.00 $37,444.00 

h. Indirect $0.00 $0.00 

g. Other $67,689.00 $692,936.00 

f. Contractual $818,869.00 $818,869.00 

$2,500,989.00 $3,126,236.00 

02/17/2016

16a. Typed or printed name and title of Authorized Certifying Official:

Ezzie Michaels
Grants and Contracts Manager

16b. Signature of Authorized Certifying Official:

i. Total Costs 

j. % of Total 80% 100%

15. Certification: I certify to the best of my knowledge and belief that this report is correct and complete for performance of activities for the purpose(s) set forth in the award documents.

16c. Telephone (area 

code, number, and 

extension)

(720) 852-6607

16d. Email Address: ezzie.michaels@state.co.us

d. Equipment $0.00 $0.00 

a. Personnel Salaries $1,010,867.00 $1,010,867.00 

c. Travel $237,154.00 $237,154.00 

b. Personnel Fringe Benefits $328,966.00 $328,966.00 

N/A

14. Budget Worksheet

mailto:ezzie.michaels@state.co.us

